Cambridgeport Roadway Improvement Project

Upcoming 3 Week's Work Activities *

Activity Description
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Waverly Street-Brookline to Chestnut

Curb/Sidewalk

Landscaping: S-Bend & Tree Wells

Sidney Street

Pacific to Erie:

Base & Binder Placement (Pacific to Erie)

Curb/Sidewalk

HOLIDAY

Erie to Allston incl. Erie Intersection:

Excavation for Full Depth Reconstruction

Putnam to Henry:

Drainage

Water

* Subject to weather constraints



